Library Building Committee

Acquisition & Exterior Building Improvements Project Budget

$790,000.00 ARPA NEU Funding

$790,000.00 (Building Acquisition from Father's House Family Church)

$150,000.00 (ATM Appropriation)
$200,000.00 (FY23 State Budget Earmark)

$350,000.00

$101,768.00

$86,368.00

$83,768.00

$73,768.00

$57,668.00

$49,793.00

$47,793.00

$30,461.00

$28,244.00

$248,232.00 (Plan B Siding Contract)
$15,400.00 (GCP Extended Scope Costs)
$2,600.00 (Insulation Change Order)
$10,000.00 (Estimated Exterior Electrical Costs)

$16,100.00 (Window Trim Sandblasting &)
(Painting/Aluminum Window Trim)

$7,875.00 (Basement Window Repair & Masonry)
(for 7 of 14 windows @ $1,125 each)

$2,000.00 (Building Commissioner Weekend Overtime)
(re: Project Management)
Based on 1/17/23 Updates & Proposed Anticipated Work
$17,332.00 (Builder's Risk Insurance through 8/10/24)

$2,217.00 (Attic Insulation Materials; labor provided in-house)
Remaining Balance as of 3/29/2023

Total Project Budget to Date, including Building Acquisition: $1,140,000




